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ENVIRONMENTAL SCIENCE 
AN0 ENQINEERINQ, INC. 

March 15, -1988 
ESE No. 875410-0100-1730 

Commander 
Naval Facilities Engineering Command 
Atlantic Division 
Code 114, ATTN: Jerry Wallmeyer 
Norfolk, Virginia 23511-6278 

.e 
RE: Round 2 Confirmation Study at NSGA Sabana Seca and NAVSTA 

Roosevelt Roads (Contract No. N62470-85-C-7972) 

Dear Jerry: 

Enclosed is the Monthly Progress Report for the period of 
/- February 16, 1988 through March 15, 1988. 

Please do not hesitate to call me if you have any questions 
concerning the Progress Report. 

Sincerely, 

Russell V. Bowen, PE 
Project Manager 

RVB:rs 
cc: Lou Bilello, ESE 

Lisa Bare, ESE 
Donna Baggett, ESE 

Pacific Business Plaza 
-~__ 

4740 Northgate Boulevard, Suite 150 Sacramento, California 95834 9161924-5997 
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MONTHLY PROGRESS REPORT 

PERIOD Z/16/88 THROUGH 3/15/88 

U.S. NAVAL COMPLEX, PUERTO RICO 
CONFIRMATION STUDY 

WORK ACCOMPLISHED 

1 . 

2. 

3. 

4. 

.- 

Completed Round 2 Data Evaluation Report for NSGA Sabana 
Seca and submitted report to EIC. 

Completed Remedial Action Alternatives Analysis Report for 
Site 15, Substation 2, at NAVSTA Roosevelt Roads, and 
submitted report to EIC. 

Compl&ed Hazard Ranking Scoring of Site 6, Former Pest 
Control Shop at NSGA Sabana Seca, and submitted 
documentation to EIC. 

Continued preparation of Round 2 Data Evaluation Repo.rt 
for NAVSTA Roosevelt Roads, and Remedial Action 
Alternatives Analysis Report for Site 16, Old Power Plant 
(Building 38) at.NAVSTA Rsosevelt Roads. 

FROBLEMS ENCOUNTERED 

None. 

PERCENTAGE OF WORK COMPLETED 

Approximately 95 percent. 

PLANS FOR FOLLOWING MONTH 

1. 

2. 

3. 

Complete preparation of Round 2 Data Evaluation Report for 
NAVSTA Roosevelt Roads, and submit report to EIC. 

Complete preparation of Remedial Action Alternatives 
Analysis Report for Site 16 at NAVSTA Roosevelt Road‘s, and 
submit report to EIC. 

Complete surveying plans showing horizontal location and 
vertical elevation of all monitor wells at NAVSTA 
Roosevelt Roads, and NSGA Sabana Seca, and submit plans to 
EIC. 

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE; 
‘++-=--\ None. 


